WWTU Project Payments

As of August 12, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division |, I, IILIV,V
Engineer 2001 estimate $12.5 M
Design: Division 1,ll, Il (Greeley & Hansen) $ 830,038.00 | § 8900000 | $ 919,038.00|%  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $§ 21,300.00 | $§ 227,300.00 | % 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, i, Il & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 |$ 913,600.00| % 796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 2,622,000.00 | $ (10,030.59)| $ 2,611,969.41|% 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15| % 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division llI (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35,878.15)| % 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 [ § 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 17575 | & 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | § 1,204.50 $ 1,204.50 100.00%
Butler Fairman & Seufert $ 525.00 $ 525.00 | $ 525.00 $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 23310000 (% 218,722.26 | § - $ 218,722.26 93.83%
Construction: Division IV (INDOT) $ 255984394 |$ 8211455 % 2,641,95849|% 2559,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 202760000 % 151,741.00 | $ 2,179,341.00{$ 2,007,145.95 $ 2,007,145.95 92.10%
IMPROVEMENT FUND $ 4,981,079.49 | § - $ 4,981,079.49
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15,419,124.15 | § 15,163,777.49 | § - $ 15,163,777.49
2. Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 $ 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | $ - $ 155,000.00
Jack Doheny Supplies $  338,859.00 $ 338,859.00
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,000.00 | $ 361,300.00] % 25,176.00 | § - $ 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) $ 508,300.00 | $ 198,500.00 | $ 706,800.00{% 599,587.00  $ - $ 599,587.00 84.83%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,00000|% 2,143453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
2012 SRF LOAN $ 4,200,000.00 | $ 3,968,838.00 | $ - $ 3,968,838.00 94.50%
Design: (Greeley & Hansen) $ 344,300.00 | $ 17,00000 |$ 36130000 |%  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 [$ 17,00000 | $  361,300.00 | $  402,699.43 | § - $ 402,699.43 | reimb to City by SFR
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WWTU Project Payments

As of August 12, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
[3. Wet Weather Facility Improvements (LTCP)
_j Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
| Design: (Wessler & Associafes) $ 52,200.00 5 52,200.00:1 8 49.590.00 $ 2:61000 $: 5220000 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000001 % 4567.00 | $ - $ 4,567.00 114.18%
IMPROVEMENT FUND $ 70,400.00 | $ - $ 70,400.00 | $ 68,357.00 2,610.00 | $ 70,967.00
4. Plant Capacity Improvements-Aeration Tank Addition
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 { $ 135,000.00 $ 135,000.00 100.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | § 15,000.00 $ 15,000.00 100.00%
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 27,127.37 - $ 27,127.37 51.18%
Construction Engineering: (Wessler Engineering) $ 183,000.00 $ 183,000.00 | $ 210,322.93 - $ 210,322.93 114.93%
Construction: (Thieneman Construction) $ 1,257,000.00 | $ 1,453.58 | $ 1,258,45358 % 1,195,201.88 $  1,195,201.88 94.97%
IMPROVEMENT FUND $ 1,643,000.00 $ 1,644,453.58 | $ 1,582,652.18 - $ 1,582,652.18
5. Village Area Sanitary Sewer Master plan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase |I: Preliminary & Final Master Plan (Third Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | § - $ 19,542.50 55.84%
6. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 |1 $ 153,370.19 $ 153,370.19 87.64%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 |$  153,370.19 ' § - $ 153,370.19
7. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 23148750 | $ (5454.00)) $ 226,03350|8% 226,033.50 $ 226,033.50 100.00%
Landscaping: (Roudebush Grading) $ 49,167.25 $ 49,167.25 | § 41,100.53 $ 41,100.53 83.59%
Landscaping: (GardenArt) $ 52,384.00 | $ 573.00 | $ 52,957.00 | $ 52,957.00 | $ - $ 52,957.00 100.00%
IMPROVEMENT FUND $ 333,038.75 | $ (4,881.00)/ $§ 328,157.75| %  320,091.03 | $ - $ 320,091.03
8. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 3 2460000 | $ 10,453.22 ' $ - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | $ - $ 10,453.22
9. Cumberland Ave Sanitary Sewer Extension
Design Study: (Greeley & Hansen) $ 25,000.00 $ 25,000.00 | $ 24,035.65 $ 24,035.65 96.14%
Preliminary Engineering: (Greeley & Hansen) $ 187,500.00 | $ 124,227.00% 311,72700{$ 25852429 | $ - $ 258,524.29 82.93%
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | $ 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 |$ 370,837.00 | $ 31416994 $ - $ 314,169.94
Construction Inspection: (Wessler Engineering) 3 116,000.00 $ 116,000.00 | $ 10,503.06 | $ - $ 10,503.06 9.05%
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958,300.00 | $ 564,073.73 | $ - $ 564,073.73 28.80%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 [ $ 574,576.79 | $ - $ 574,576.79 27.70%
10. Cumberland Ave Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 623,62047 | $ 109,063.14 |$ 732683613  579,479.31 $ 579,479.31 79.09%
IMPROVEMENT FUND $ 623,620.47 | $ 109,063.14 | $§ 732,683.61 (9% 579,479.31 | $ - $ 579,479.31

8/6/2014

FAEXCEL\WWTWUAKATHY WWTU EXCEL\WWTU Project Pymt Lists\WWTU Project Pymts Listing, 2014.xls
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As of August 12, 2014 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS:

11. Co-Generation Facilities Expansion - Mircroturbines

Study Phase: (Wessler Engineering) $ 9,800.00 $ 9,800.00 | § 7,840.00 $ 7,840.00 80.00%
IMPROVEMENT FUND $ 9,800.00 | $ - $ 9,800.00 | § 7,840.00 | $ - $ 7,840.00
12. Northwestern Corridor, Phase 1
Construction: (Milestone Contractors) $ 186,72460 | $ - $ 186,724.60 | $ 162,247.60 $ 162,247.60 86.89%
IMPROVEMENT FUND $ 186,724.60 | $ - $ 186,724.60 |$  162,247.60 | § - $ 162,247.60
13. Northwestern Corridor, Phase 2
Construction: (Milestone Contractors) $ 331,708.40 | $ 86,161.05 | $ 417,86945| % 387,294.38 | $ - $ 387,294.38 92.68%
IMPROVEMENT FUND $ 331,708.40 | $ 86,161.05 ' $ 417,869.45|$%  387,294.38 | § - $ 387,294.38
14. Yeager Rd Reconstruction, Phase 2
Construction: (Rieth-Riley) $ 25367710 | $ 50,681.00 |$ 304,358.10 |$  290,952.89 | $ - $ 290,952.89 95.60%
$ 253,677.10 | $ 50,681.00 | $ 304,358.10 | $  290,952.89 | § - $ 290,952.89
Design: (Wessler Engineering) $ 7600000 . 76,000.00 | $ 7220000 § = 380000 § 7600000 . 100.009
Permit: (Wesseler Engineering) $ 4,000.00 4000001 % 4,231.58 - $ 4,231.58 105.79%
Bid: (Wessler Engineering) 3 24,000.00 24,000.00 | § - - $ - 0.00%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 4740000 | $ 1,110.00 - $ 1,110.00 2.34%
IMPROVEMENT FUND $ 151,400.00 | $ - $ 151,400.00 | $ 77,541.58 | $ 3,800.00 | $ 81,341.58
16. Sheraton & Fairway Knolls Lift Station improvements
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 | $ 177,493.37 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | § 12,835.04 | $ - $ 12,835.04 100.00%
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 |$  190,32841 | § - $ 190,328.41
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